attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 20-Nov-14
Time 10:33PM

Contract No.:  04-0120F4

Diary #: 412 Const Calendar Day: 711 Date:
Inspector Name: Daouk, Sami Title:

Inspection Type:  Continuous
Shift Hours: 07:00am  03:30 pm Break: 00:30
Federal ID:

20-Aug-2011  Saturday

Over Time: 08:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Wright, Doug Approved Date: 25-Aug-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM

Precipitation

Working Day [ ] If no, explain:

Condition Rain

Diary:
Tower Activities

repairs . They started at 7:10 AM.

diaphragm plates .

at 8:30 AM.

erection .

grind the diaphragm plates .

8:45 AM. They were done at 9:00 AM.

done at 11:50 AM.

ABF crews came to the site at 7:00 AM. Devon came at 8:10 AM. Crews had to work on the 13
meters diaphragm , work on the 18 meters fagade & struts erection , & work on the electro slag weld

Dispute

[]

Rory , Alex , Devon , & Richard had to work on electro slag weld repairs , & work on the 13 meters

Rory & Alex had to work on the North & South diaphragm plates for the 13 meters . Rory had to cut
the excess of the plates in order to fit the plates in place . He had to set the track on the North diaphragm
plate , cut 6mm. , clean & grind the side , cope the corners, & repair 3 spots on the edge . He started at
8:05 AM. He was done with the North plate at 11:40 AM.

After that , he had to work on the South diaphragm plate . Following the same procedures as the
previous plates . Crews started to set on the South plate at 11:45 AM. Rory started to cut at 1:40 PM.
He was done at 2:15 PM. One side left to be cut on Monday .

Alex had to grind the edges , & heat the plates .

Devon had to work on the North shear plate . He had to grind & clean the weld . He started at 8:15
AM. & he had to work with all crews & work on house keeping .

Richard had to work on the South shear plate . He had to work on the electro slag weld repair with
the East tower shaft . Richard had to heat excavate , clean , grind the 3rd repair area on the South shear
plate with the East tower shaft . He had to excavate 40 mm. deep X 60 wide X 300 mm. long . He started

Tony , Augie, Jacob , Kevin, Richard , & Scott had to work on the 18 meters fagade & struts

Augie & Kevin had to work on the barge rigging materials to the side , work with the other crews , &

Tony , Jacob , & Kevin had to prepare the bottom plates to be erected . They had to hang chain
falls , loosen the brackets on the plates , prepare the bolts , remove the rubber plugs from the holes , place
the PTFE where is needed . They started at 7:10 AM. Crews were done at 8:30 AM.

After that , crews had to erect the facade bottom & side plate on the West side . Crews started at

Then , crews had to erect the West struts & the top plate . They started at 9:15 AM. Crews were

In the afternoon , crews had to erect the North diaphragm plate . Scott flew the plate & set it on the
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Diary #: 412

Date: 20-Aug-2011  Saturday

done at 2:30 PM.

13 meters diaphragm at 1:45 PM. Erection crews had to hook the plate to the wench , hook the chain falls ,
pull it to the center, & pull the plate with the chain falls, & set it in place . Crews were done at 2:00 PM.
In addition to that , crews had to grind the coped corners , grind & paint the L & | beams . They were

All tower crews had to wrap up their tools & equipments. Crews left at 3:10 PM.

04-0120F4 Bid Iltem: 053 T-LO1-DNW.053
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 0.00 8.00 0.00 8.00 D
Ironworker JNM RICHARD CHOUINARD 0.00 8.00 0.00 8.00 |:|
Operator OTH NICOLAUS SHAFER 0.00 8.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 8.00 0.00 8.00 D
Ironworker APP JACOB MECHE 0.00 8.00 0.00 8.00 |:|
Ironworker APP AUGIE SOLIS 0.00 8.00 0.00 8.00 D
Ironworker FOR ANTHONY COSTA 0.00 8.00 0.00 8.00 D
Ironworker APP DEVAN MURPHY 0.00 7.00 0.00 7.00 D
Ironworker FOR RORY HOGAN 0.00 8.00 0.00 8.00 D
Ironworker JNM RICHARD GARCIA 0.00 8.00 0.00 8.00 D
Ironworker APP Alex Blanco 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
000 800 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No
000 800 000 0.0 []
002083 WELDER, LINCOLN 500-549 AMP DSL/TOW No
000 800 000 0.0 []
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